COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2017

ESTI MATE SUMVARY 14: 34: 39
CONTI D: C20899R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20899R- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 64.0  DAYS TI VE ALLOW 75 WORK DAYS
FY16 WALL REPAI RS PERCENT TI ME: 85. 33 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO NHPPR100- 253
FY16 WALL REPAI RS
NAME OF ROAD: 0200
PRQIECT COUNTI ES: DENVER ARAPAHCE
JEFFERSON BOULDER, REG ON 1
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 25/ 2017 DATE TI ME STARTED 02/ 06/2017
P.O BOX 659 DATE LET 12/ 15/ 2016 DATE WORK BEGAN 02/ 06/ 2017
DATE AWARDED 01/ 03/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 472, 374. 00 PARTI Cl PATI NG $ 336, 258. 00 $ 136, 256. 00
AWARD PRQIECT AMT: $ 499, 982. 50 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 71.18% TOTAL EARNI NGS 336, 258. 00 136, 256. 00
FUNDS AVAI LABLE: $ 136, 116. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 336, 258. 00 136, 256. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,499.74 -2,311.12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 328, 758. 26 133, 944. 88
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 328, 758. 26 133, 944. 88
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 133,044.88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20899R-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0003 14: 34: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208- 00035 Aggregat e Bag 5. 000 0. 000
LF 5. 000 112. 50
22.50000 5. 000 112.50
0010 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 775. 00000 2.000 3, 550. 00
0015 208- 00053 StormDrain Inlet Protection (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0020 208- 00054 StormDrain Inlet Protection (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0025 208- 00056 StormDrain Inlet Protection (Type Il1) 0. 000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0.00
0030 208-00106 Sweepi ng (Sedi nent Renoval ) 18. 000 1. 500
HOUR 4.500 585. 00
130. 00000 6. 000 780. 00
0035 208-00207 Erosi on Control Managenent 24. 000 0. 000
DAY 11. 000 3,575. 00
325. 00000 11. 000 3,575. 00
0040 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0045 626- 00000 *Mobi | i zati on 1. 000 0.552
LS 0. 368 18, 032. 00
49, 000. 00000 0.920 45, 080. 00
0050 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 500
LS 0. 250 1, 050. 00
4, 200. 00000 0. 750 3, 150. 00
0055 630- 00000 *Fl aggi ng 170. 000 144. 500
HOUR 15. 500 387.50

25. 00000 160. 000 4, 000. 00



CONTI D C20899R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20899R- BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPPR100- 253 ESTI MATE NO 0003 14: 34: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00007 *Traffic Control |nspection 2.000 2.000
DAY 0. 000 0. 00
100. 00000 2.000 200. 00
0065 630- 00012 *Traffic Control Management 40. 000 20. 000
DAY 8. 000 4, 800. 00
600. 00000 28. 000 16, 800. 00
0070 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 5. 500
EACH 2.000 50. 00
25. 00000 7.500 187. 50
0080 630-80342 *Construction Traffic Sign (Panel Size B) 45. 000 10. 000
EACH 7.000 280. 00
40. 00000 17. 000 680. 00
0085 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 500
EACH 0. 500 22.50
45. 00000 1. 000 45. 00
0090 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 1. 000 0. 000
Type
ype) EACH 0. 500 150. 00
300. 00000 0. 500 150. 00
0095 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 6. 500
EACH 5. 000 100. 00
20. 00000 11. 500 230. 00
0100 630-80380 *Traffic Cone 50. 000 22.500
EACH 0. 000 0. 00
5. 00000 22.500 112. 50
0105 630-85041 *Mobi | e Attenuator 20. 000 11. 000
DAY 5. 000 1, 325. 00
265. 00000 16. 000 4, 240. 00
0110 700-70010 F/ A M nor Contract Revisions 18, 763. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20899R-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0003 14: 34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0120 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0125 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 124,145.50 $ 30, 469.50 $ 82, 892. 50
CAT NOO305 N NE MLE STATION WALL F-17-AD

0130 408-01100 Joi nt Seal ant 80. 000 80. 000
LF 0. 000 0. 00
85. 00000 80. 000 6, 800. 00
0135 518-03100 Rapid Cure Silicone Joint Seal 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0140 601-06150 Concrete (Patching) 7.000 0. 000
SF 7.000 1, 575. 00
225. 00000 7.000 1, 575. 00
0145 601- 40400 Structural Concrete Stain 29. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0150 602- 00000 Rei nforcing Steel 1, 690. 000 0. 000
LB 1, 690. 000 4,225.00
2.50000 1, 690. 000 4,225.00
0155 602- 00210 Wl ded Wre Fabric 43. 000 0. 000
5% 43. 000 1, 290. 00
30. 00000 43. 000 1, 290. 00
0160 605-17000 Vertical Drainage Wck 108. 000 0. 000
LF 108. 000 1, 620. 00

15. 00000 108. 000 1, 620. 00



CONTI D C20899R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20899R-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPPR100- 253 ESTI MATE NO 0003 14: 34: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOO305 N NE M LE STATION WALL F-17-AD
0165 608- 10000 Si dewal k Drain 38. 000 0. 000
LF 38. 000 9, 500. 00
250. 00000 38. 000 9, 500. 00
0170 641-10000 *Shotcrete 29. 000 0. 000
SY 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 64,160. 00 $ 18,210.00 $ 25, 010. 00
CAT NOO0310 US 287/ EMVA ST. N287C303454RRA
0175 607- 13000 Fence Masonry (Sound Barrier) 160. 000 0. 000
SF 160. 000 20, 000. 00
125. 00000 160. 000 20, 000. 00
CAT 0310 CURRENT AMI $ 20, 000. 00 $ 20, 000. 00 $ 20, 000. 00
CAT NOO0315 US 287/ EMVA ST. R287C303820LRA
0180 206- 00065 Structure Backfill (FlowFill) 4.000 0. 000
CY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0185 206- 00510 Filter Material (dass A 15. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0190 420- 00000 Ceonenbr ane 60. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0195 504-04410 Bl ock Faci ng 24.000 0. 000
SF 0. 000 0. 00
550. 00000 0. 000 0. 00
0200 605- 00040 4 Inch Perforated Pipe Underdrain 90. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0205 605-84000  Subsurface Drain Qutlet 2.000 0. 000
LF 0. 000 0.00
250. 00000 0. 000 0. 00
CAT 0315 CURRENT AMI $ 37,500.00 $ 0.00% 0. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20899R-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0003 14: 34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0320 |-25N 76TH AVENUE WALL E-17-J

0210 202- 04010 *C ean Inlet 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
0215 519-01000 Epoxy Resin (1njection) 22.000 22.000
LF 0. 000 0. 00
125. 00000 22.000 2, 750. 00
0220 601- 06150 Concrete (Patching) 13. 000 13. 000
SF 0. 000 0. 00
225. 00000 13. 000 2,925. 00
0225 601- 40400 Structural Concrete Stain 14. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0230 602-00000 Rei nforcing Steel 900. 000 0. 000
LB 900. 000 2, 250. 00
2.50000 900. 000 2, 250. 00
0235 602-00210 Wl ded Wre Fabric 19. 000 0. 000
Sy 19. 000 570. 00
30. 00000 19. 000 570. 00
0240 605-17000 Vertical Drainage Wck 42. 000 0. 000
LF 42.000 630. 00
15. 00000 42.000 630. 00
0245 641- 10000 *Shotcrete 13. 000 0. 000
5% 13. 000 16, 250. 00
1, 250. 00000 13. 000 16, 250. 00

CAT 0320 CURRENT AMI  $ 30, 775.00 $ 19, 700. 00 $ 29, 375. 00
CAT NO0325 PARKER/ HAMPDEN WALL F-17-AJ

0250 518-03100 Rapid Cure Silicone Joint Seal 16. 000 0. 000
LF 16. 000 400. 00
25. 00000 16. 000 400. 00
0255 601- 06150 Concrete (Patching) 40. 000 0. 000
SF 0. 000 0. 00

225. 00000 0. 000 0.00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20899R-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0003 14: 34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0325 PARKER/ HAMPDEN WALL F-17-AJ

0260 601- 40400 Structural Concrete Stain 9. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0.00
0265 602- 00000 Rei nforcing Steel 594. 000 0. 000
LB 594. 000 1, 485. 00
2.50000 594. 000 1, 485. 00
0270 602-00210 Wl ded Wre Fabric 11. 000 0. 000
Sy 11. 000 330. 00
30. 00000 11. 000 330. 00
0275 605-17000 Vertical Drainage Wck 37.000 0. 000
LF 37. 000 555. 00
15. 00000 37. 000 555. 00
0280 641-10000 *Shotcrete 9. 000 0. 000
5% 9. 000 11, 250. 00
1, 250. 00000 9. 000 11, 250. 00

CAT 0325 CURRENT AMI  $ 23,920.00 $ 14,020.00 $ 14, 020. 00
CAT NO0330 US 36/ BROADWAY WALL E-17-C

0285 202- 04010 *C ean Inlet 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
0290 408-01100 Joi nt Seal ant 0. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0295 518-03100 Rapid Cure Silicone Joint Seal 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0300 601-06150 Concrete (Patching) 12. 000 0. 000
SF 12. 000 2,700. 00
225. 00000 12. 000 2,700. 00
0305 601- 40400 Structural Concrete Stain 6. 000 0. 000
Sy 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20899R-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0003 14: 34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0330 US 36/ BROADWAY WALL E-17-C

0310 602- 00000 Rei nforcing Steel 439. 000 439. 000
LB 0. 000 0. 00
2.50000 439. 000 1, 097. 50
0315 602-00210 Wl ded Wre Fabric 5. 000 5. 000
Sy 0. 000 0. 00
30. 00000 5. 000 150. 00
0320 605-17000 Vertical Drainage Wck 20. 000 20. 000
LF 0. 000 0. 00
15. 00000 20. 000 300. 00
0325 641-10000 *Shotcrete 5. 000 0. 000
5% 5. 000 6, 250. 00
1, 250. 00000 5. 000 6, 250. 00
0470 630-80370 Conc Barrier (Tenp) 120. 000 30. 000
LF 30. 000 1, 156. 50
38. 55000 60. 000 2,313. 00

CAT 0330 CURRENT AMI  $ 19,723.50 % 10, 106.50 $ 16, 810. 50
CAT NO0335 |- 25/ BROADWAY RAMP R036B057020LRA

0330 202-04003 C ean Culvert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0335 202-04010 *Cean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0340 203-01597 Pot hol i ng 10. 000 4. 000
HOUR 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0345 210- 00530 Rebui | d Portions of Present Structure 69. 000 69. 000
SF 0. 000 0. 00
100. 00000 69. 000 6, 900. 00
0350 518-03100 Rapid Cure Silicone Joint Seal 499. 000 499. 000
LF 0. 000 0. 00

25. 00000 499. 000 12, 475.00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20899R-BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0003 14: 34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0335 | -25/ BROADWAY RAMP R036B057020LRA

0355 601- 40400 Structural Concrete Stain 10. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0360 602- 00000 Rei nforcing Steel 1, 102. 000 1, 102. 000
LB 0. 000 0. 00
2. 50000 1, 102. 000 2, 755. 00
0365 602-00210 Wl ded Wre Fabric 14. 000 14. 000
SY 0. 000 0. 00
30. 00000 14. 000 420. 00
0370 605-17000 Vertical Drainage Wck 38. 000 38. 000
LF 0. 000 0. 00
15. 00000 38. 000 570. 00
0375 641- 10000 *Shotcrete 9. 000 0. 000
Sy 9. 000 11, 250. 00
1, 250. 00000 9. 000 11, 250. 00

CAT 0335 CURRENT AMI  $ 41, 870.00 $ 11, 250.00 $ 39, 370. 00
CAT NO0340 |-70/CARR ST. RO70A268452RRA

0380 202-04003 C ean Culvert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0385 202- 04010 *C ean Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0390 518-03100 Rapid Cure Silicone Joint Seal 416. 000 416. 000
LF 0. 000 0. 00
25. 00000 416. 000 10, 400. 00
CAT 0340 CURRENT AMI  $ 16, 400. 00 $ 0.00$ 16, 400. 00
CAT NO0345 |-70/ CARR ST. RO70A268117LRA
0395 202-04003 C ean Culvert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0400 202- 04010 *C ean Inlet 2. 000 2.000
EACH 0. 000 0. 00

2, 000. 00000 2.000 4, 000. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20899R-BI D ESTI MATE RUN 05/ 05/ 2017
PRQIECT: NHPPRL00- 253 ESTI MATE NO 0003 14: 34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0345 |-70/CARR ST. RO70A268117LRA

0405 210- 00530 Rebui | d Portions of Present Structure 53. 000 53. 000
SF 0. 000 0. 00
100. 00000 53. 000 5, 300. 00
0410 518-03100 Rapid Cure Silicone Joint Seal 1, 307. 000 1, 307. 000
LF 0. 000 0. 00
25. 00000 1, 307. 000 32, 675. 00
0415 601- 40400 Structural Concrete Stain 10. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0420 602- 00000 Rei nforcing Steel 1, 846. 000 1, 846. 000
LB 0. 000 0. 00
2. 50000 1, 846. 000 4,615. 00
0425 602-00210 Wel ded Wre Fabric 10. 000 10. 000
SY 0. 000 0. 00
30. 00000 10. 000 300. 00
0430 605-17000 Vertical Drainage Wck 29. 000 29. 000
LF 0. 000 0. 00
15. 00000 29. 000 435. 00
0435 641- 10000 *Shotcrete 10. 000 0. 000
sSY 10. 000 12, 500. 00
1, 250. 00000 10. 000 12, 500. 00

CAT 0345 CURRENT AMI  $ 64, 825.00 $ 12,500.00 $ 63, 825. 00
CAT NO0350 |-25N UNIVERSI TY WALL F-17- HQ

0440 202-00425 Renoval of Bridge Railing 11. 000 11. 000
LF 0. 000 0. 00
220. 00000 11. 000 2,420.00
0445 606- 10705 Bridge Rail Type 7 (Special) 11. 000 11. 000
LF 0. 000 0. 00
525. 00000 11. 000 5,775.00
0450 607- 15000 Fence Concrete (Sound Barrier) 55. 000 55. 000
SF 0. 000 0. 00
150. 00000 55. 000 8, 250. 00

CAT 0350 CURRENT AMI  $ 16, 445.00 $ 0.00$ 16, 445. 00



CONTI D: C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20899R- BI D ESTI MATE RUN 05/ 05/ 2017
PRQJECT: NHPPR100- 253 ESTI MATE NO. 0003 14:34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0355 |-225 SB/ PARKER ROAD WALL F-17-AL
0455 601- 03050 Concrete Class D (Vall) 1. 000 1. 000
Cy 0. 000 0. 00
11, 550. 00000 1.000 11, 550. 00
0460 601- 40400 Structural Concrete Stain 5. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0465 602- 00000 Rei nforcing Steel 224.000 224.000
LB 0. 000 0. 00
2.50000 224.000 560. 00
CAT 0355 CURRENT AMI  $ 12,610.00 $ 0.00$ 12,110.00
PRQIECT TOTAL CURRENT AMI  $ 472,374.00 $ 136,256.00% 336, 258. 00



